

PROJECT AUTHORIZATION REQUEST

PAR 248

7 Aug 67

SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM

1. Provide one high-magnification lens set (PAR 245) to increase the magnification range of a Briefing Print Enlarger (PAR 243S) at the customer's facility.

PROPOSAL

2. The contractor will fabricate one BPE High Magnification Lens Set to the design specifications outlined in PAR 245. This set, consisting of two objective/condenser assemblies (G and H) will be interchangeable with the six assemblies provided on the prototype Briefing Print Enlarger (BPE) and will extend the upper magnification range from 60X to approximately 155X.

3. The lens set will be checked out on the breadboard BPE (PAR 202/224) at the contractor's facility and will then be installed, adjusted, and checked out on the prototype BPE at the customer's facility.

SCHEDULE

4. The time span to complete above effort is estimated to be eight months after start of work. Test data will be delivered with the equipment in lieu of a Final Report. Status will be reported monthly in Quarterly or Monthly Reports.

Declass Review by NGA.

*BEST COPY*  
*Available*

ILLEGIB

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600080032-4

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600080032-4